
GTA Board of Directors 
June 5, 2014 

Our Strategic Vision 

▪ A transparent, integrated enterprise where technology decisions 

are made with the citizen in mind 

Our Mission 

▪ To provide technology leadership to the state of Georgia for 

sound IT enterprise management 



Agenda 

• Welcome  

• Executive Director’s Report 

– Financial Update  

– IT Transformation and Performance Update 

– Enterprise Governance and Planning  

• Georgia Enterprise IT Strategic Plan 2020 

– Executive Session:  Security 

• Closing and Adjournment 
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Financial Update 

Joe Webb 

GTA Deputy Executive Director  
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Financial Summary 
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• State revenues continue to improve – 4.7% higher through April 

• Data Sales revenues in line with FY 2014 forecast; up 1.5% - $33.5M 

• Continued success in improving invoice collections: 

• FY14 YTD (July – April) Accounts Receivable turnover : 51 days average 

• $6M improvement in cash collections vs. FY13 thru April 

• GTA operating reserve balance FY2014 

• Projected FY14 ending reserve balance of:  $29M 

• FY04 – FY09 federal liability currently under negotiation with the 

U.S. Department of Health and Human Services Division of Cost 

Allocation 

 



GTA Financial Performance – FY2014 
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REVENUES: Budget Variance Projection

State Appropriated Funds

GTA Administrative Fees $15,206,962 $80,380 $15,287,342

GETS Revenues $202,533,497 ($4,996,797) $197,536,700

Data and Retained Services Revenues $43,828,620 ($299,825) $43,528,795

TOTAL REVENUES: $261,569,079 ($5,216,242) $256,352,837

EXPENSES:

Personal Services $24,568,088 ($1,055,597) $23,512,491

GTA Operations $28,636,850 $327,142 $28,963,992

GETS Contracts $202,533,497 ($6,303,948) $196,229,549

TOTAL EXPENSES: $255,738,435 ($7,032,403) $248,706,032

Budget Basis Surplus/(Deficit) $5,830,644 $1,816,161 $7,646,805

Non-Budgeted Transfers $0 $0 $0

Net Income/(Loss) $5,830,644 $1,816,161 $7,646,805

Authorized Positions 181 181



GTA Budget Summary – FY2015 
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REVENUES: FY14 Budget FY15 Budget

State Appropriated Funds $0 $0

GTA Administrative Fees $15,206,962 $15,865,203

IBM Infrastructure Revenues $135,431,873 $145,227,311

AT&T MNS Revenues $67,101,624 $59,776,272

Revenue from Sales of Data $32,990,753 $32,300,000

Revenues From Retained Services $10,837,867 $10,146,574

TOTAL REVENUES: $261,569,079 $263,315,359

EXPENSES:

Personal Services $24,568,089 $25,080,846

Regular Operating Expense $1,527,030 $1,860,103

IT Supplies & Software Expense $13,902,391 $15,528,206

Rent $1,779,621 $1,703,415

Telecommunications $2,848,725 $2,928,568

Contracts $209,053,849 $206,794,284

Transfers $2,058,730 $2,100,000

TOTAL EXPENSES: $255,738,435 $255,995,422

Operating Budget Basis Surplus/(Deficit) $5,830,644 $7,319,937

Non-Budgeted Transfers $0 $0

Non-Operating one-time expenses $0 $6,886,000

Net Income/(Loss) $5,830,644 $433,937



IT Transformation and Performance 

Update 

Dean Johnson 

GTA Chief Operating Officer 
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Infrastructure Transformation 

• The goal remains unchanged:  Close as much of the Transformation Program 

in 2014 as possible 

– Email Migration:  June 2014  (on target) 

– Windows 7 Migration:  August 2014 (on target) 

– Files Services Migration:  December 2014 (on target for end-of-year deadline) 

– Server Consolidation (SCON): 

• Phase 1:  2 of 4 agencies have completed production cut-over     

     2 of 4 agencies pending migration – target date 3Q14 

• Phase 2:  Initial meetings held with all agencies 

     Working with agencies to agree to project timeline by June 30, 2014 

• New planned completion date – end of July 2015 

• Governance to Manage to the Goal: 

– Daily War Room Issues Management used effectively during the last quarter 
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 Successfully completed second production cut-over for DCH 

(Community Health) – March 21 as part of SCON Phase I 
 

 Successfully completed production cut-over for DNR (Natural 

Resources) – May 2 as part of SCON Phase I 
 

 UAT Testing is continuing for DBHDD (Behavioral Health) and GBI 
 

 Planning for SCON Phase II with the agencies continued, along 

with detailed staffing discussions with IBM 
 

 Finalized Windows 7 plans and War Room approach for remaining 

agencies;  net result – Windows 7 program has achieved 

enterprise targets in May 
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Milestones Achieved to Date 



Transformation - Overall Program Status  

 

 Program  March Status April Status          May Status      August Plan 

– Exchange AD    Complete    Complete Complete       Complete 

– Exchange Email    Complete    Complete Complete       Complete 

– Malware Server   Complete    Complete Complete       Complete 

– Desktop Antivirus   Complete    Complete Complete       Complete 

– Print Services        99.5%    Complete Complete       Complete 

– PKI  not reported    Complete Complete       Complete 

– Novell AD /Email  12.5%/31.0%  39.0%/54.0%       46.0%/92.0%  65%/Complete 

– SCON           21.4%          23.7%*     26.5%            28.0%**  

– File Services        40.2%       44.0%     45.0%           65.0% 

– Windows 7           N/A        51.0%                    61.0%          Complete 

*Cut-over for DNR on 5/2 adds 2.8%.           
** Cut-overs for GBI & DBHDD add 10.7% in September for a total of 38.7% 
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File Services -Enterprise Plan & Actual 

Built/Installed/Data Copies/Migrations 

Week Ending May 25,2014
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File Services Enterprise - Plan vs. Actual  

45% Complete – 212 of 476 file servers migrated to date  

92% or 438 of 476 installed 

71% or 339 of 476 data copies completed 
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Email Migrations Enterprise Actual vs. Plan

Week Ending May 25, 2014  
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**PCR Pending for DBHDD– Move baseline to 4760 

PCR Pending for DPH – Move baseline to 5946  

95% Complete -  Windows 100%  

and  Novell 92%  

Remaining ~ 1400 
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Aggregate Win 7 Against Plan

Week Ending May 25, 2014
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39% Remaining ~ 12787 
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Total Est -   33082 
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Transformation - Governance 

Changes in program governance are providing 

anticipated results: 

– War Room Issues Management is central to new approach  

• Notification to senior management now more crisp and concise 

• Agency involvement increasing as issues are identified. 

• Mantra:  Escalate early and often 

• Driving the War Room concept into project team level activities 

– GTA agency liaison project managers – Candidates have 

been interviewed, selected and notified; two reported to 

work on May 27 
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Transformation Risk Review 

Initial Risks 

1. Resource utilization / skillset availability, particularly if projects are extended 

2. Conflicting agency priorities 

3. “Churn” caused by activities related to MSI projects affecting current vendors 

Actions  
1. Instituted weekly “Business Council” meetings for agencies experiencing 

delays, to include agency senior leadership and gain their buy-in 

2. Added additional resources of all types to the agency SCON project teams 

3. Must determine true availability of resources across the board on all sides for 

Phase II activity 

4. Must agree with agencies on mechanism to both identify and escalate issues 

impacting project completion 
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Questions about Transformation 
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Services Integration Initiative (SII) 

Services Initiative  
Overall Plan GTA Lead 

2014 2015 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Activity J F M A M J J A S O N D J F M A M J J A S O N D 

Service Evolution Planning Johnson 0 1 1 1 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Financial Business Case Stanford 0 0 1 1 1 1 1 1 1 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 

Legal Strategy Thomas 0 0 1 1 1 1 0 0 0 1 1 0 1 1 0 0 0 0 0 0 0 0 0 0 

Organization and Governance Rhodes, Webb 0 0 0 1 1 1 1 1 1 1 1 1 1 0 0 0 0 0 0 0 0 0 0 0 

Operational Stability McClendon 0 0 1 1 1 1 1 1 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Data Gathering Strane 0 0 1 1 1 1 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

MSI Procurement Johnson 0 0 1 1 1 1 1 1 1 1 1 1 0 0 0 0 0 0 0 0 0 0 0 0 

MSI Transition McClendon 0 0 0 0 0 0 0 0 0 0 0 0 1 1 1 1 1 0 0 0 0 0 0 0 

MNS-1 Procurement Palladino 0 0 1 1 1 1 1 1 1 1 1 1 1 1 1 0 0 0 0 0 0 0 0 0 

MNS-1 Transition McClendon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 1 1 0 0 0 0 0 0 

MNS-2 Procurement Palladino 0 0 0 0 0 0 1 1 1 1 1 1 1 1 1 1 1 1 0 0 0 0 0 0 

MNS-2 Transition McClendon 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0 0 0 0 

                    

                                                    

1. SII program is on track   

2. RFQC vendor selections made: 

Capgemini, HP, SAIC 

3. Financial business case: refining the 

model assumptions, moving to version 1.0 

 

4. Organization planning is in progress;     

sessions with agencies in 3Q14 

5. MSI RFP to be released the week of 

June 2 

6. Many sessions with agencies to refine               

RFP content; great progress 
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 MSI RFQC vendors qualified; Capgemini, HP and SAIC – May 5 

 Held incumbent executive session – Positive outcomes 

 Second data request provided to IBM; detailed data for RFP/data room – 
May 12 

 MSI Contract/MSA in final development stage – May 30 

 MSI RFP sessions with agencies held the past two weeks – great 
participation and input 

 Sessions with selected MSI candidates held week of May 19 

 Contact Center RFQC proposals received and vendors selected 

 MNS RFQC released on May 1 
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Milestones Achieved to Date 



 MSI RFP to be released week of June 2 

 MSI MSA in final stages of development week of June 2 

 MNS RFP drafting, May 27 – June 5  

 MNS prospective service providers’ RFQC response due May 29 

 MNS RFQC evaluation period, May 30 – June 19  

 MNS RFQC selection, June 23  
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Upcoming Milestones 



SII Risk Review 

Key Initial Risks 

1. Optimal schedules tied to MNS contract 

2. Resource utilization / skillsets availability 

3. Agencies’ continued involvement 

Actions  

1. Engaged industry experts 

2. Increased oversight 

3. Developed communications plan 

4. Focusing on planning and coordination 

5. Leveraging decision matrix for risk 

6. Involving agencies early in decision making 
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Questions 
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Enterprise Governance and Planning 

Tom Fruman 

Director 
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Georgia Enterprise IT Strategic Plan 2020 

The plan outlines the future for IT for the state 

of Georgia: 

• Aims to provide direction, provoke thought and assist 

technology and business leaders in making informed 

technology decisions for their agencies 

• Establishes focus areas and goals for the state’s IT 

enterprise over the next six years 
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Executive Session:   

The State’s Information Security Program 
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Closing and Adjournment 
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GTA Board of Directors 
June 5, 2014 

Our Strategic Vision 

▪ A transparent, integrated enterprise where technology decisions 

are made with the citizen in mind 

Our Mission 

▪ To provide technology leadership to the state of Georgia for 

sound IT enterprise management 



Appendix 
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State Revenues: FY 2009 to FY 2014 
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Revenues were 4.7% higher through April than the prior fiscal year 
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SLAs Quarterly Performance Trend 

Note: These are quarterly percentages.  

Managed Network Services 
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IT Infrastructure Services 

Note: These are quarterly percentages. 
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SLAs Quarterly Performance Trend 
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EUC Refresh Program 
Week ending April 17, 2014 

22 FY14 FY13 FY12 FY11 FY10
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• Complete Email Migration for DBHDD (Behavioral Health) and 

DPH (Public Health) – May 31/early June 

 

• Finalize SCON Phase II End-to-End Plans – June 30 (new date 

based on some agency priorities) 

 

• Acceleration of SCON Phase II implementation with rollout of 12 

servers for GTA – June 30 

 

• Complete SCON Phase 1 production cut-over for GBI – August 12 

(note: former date was June 16) 

 

• Continue File Services Migrations for DHS (Human Services) 
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Upcoming Milestones 



Infrastructure Transformation – Summary 

Program Continuous Improvement Steps to Meet Program Goal 

• Windows 7:  Daily War Room Issues Management Process Extended to 

Windows 7 Program:   

– Resulted in improved target migrations to completed migrations ratio;  April 

completion rate was 95.4% of target, while May is projected at 100% 

– Met DHS Commissioner’s request to complete Windows 7 migrations for six 

key sites by April 21, 2014; agreed to target to complete DHS region sites by 

August 4, 2014 

• Server Consolidation Program:  Phase 1   

– Agreed to UAT status reporting template; migration lessons learned from 

DCH applied to pending migrations; agency resources that completed the 

DNR migration consulting with agencies pending migration 

– Key service provider project resources co-located with the agency project 

resources – direct/timely communication among key project personnel 
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Infrastructure Transformation – Summary 

Program Continuous Improvement Steps to Meet Program Goal 

• Server Consolidation Program:  Phase 2   

– Agreed to improved migration date of June 30, 2014 (accelerating from 1st 

quarter 2015) for 12 servers  – GTA SharePoint 

– Agreed to reprioritized application migration plan for DHS (Human 

Services) to accommodate their business needs 
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Infrastructure Transformation 

Program Continuous Improvement Steps to Meet Program Goal 

• Email Migration:   

– Agreed to expedited email migration approach for the two remaining agencies (DPH 

and DBHDD) 

• On track to complete migrations in June 2014 – represents a minimum two-month 

time line improvement to migrate end users to Exchange 

– Process enhancements to ensure success of migrations 

• Pre-migration:  cloud-based training session. 

• Post-migration:  real-time issue resolution via an open support line for users with 

usage questions, issues resulting from migration 

• File Services Migration:     

– Added staff to create multiple teams working in parallel to execute migrations 

– Process enhancements to ensure success of migrations 

• Pre-migration:  data staging and verification prior to cut to production  

• Post-migration:  real-time issue resolution via an open support line for users with 

usage questions, issues resulting from the migration 

• Metrics Reporting:   

– Being provided for Windows 7 and being developed and reviewed for the other 

program areas   
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